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The California Transportation Commission’s (Commission) guidelines for the Traffic 
Congestion Relief Program (TCRP) require that each lead applicant agency submit the status of 
progress and expenditures for each project through a bi-annual progress report.  The following 
provides a summary and analysis of the results of the October 2005 Bi-Annual Progress Report.  
 
SUMMARY 
 
Revenues provided to the TCRP, including $678 million in Fiscal Year (FY) 2005-06 
Proposition 42 funds, have been fully committed in accordance with the Commission’s adopted 
TCRP Allocation Plan and Criteria.  TCRP project components ready for an allocation through 
the remainder of FY 2005-06 require an additional $525 million ($374 million for construction 
and $151 million in pre-construction components).  Tribal gaming compacts may provide $290 
million additional allocation capacity. 
 
Projects ready for an allocation in FY 2006-07 are projected to require $839 million ($255 
million for construction and $574 million for pre-construction components).  An additional $31 
million is needed for completed projects with AB 1335 Letters of No Prejudice (LONP).  
Proposition 42, if funded in FY 2006-07, may provide $678 million to the TCRP.   
 
The cumulative allocation needs for the remainder of FY 2005-06 and FY 2006-07 exceed 
projected revenues by $427 million. 
 
The TCRP progress report identified $5.5 million in project savings that is immediately 
available for re-allocation by the Commission.  The savings is from Project 32.8, the North 
Coast Railroad Authority (NCRA) fund repayment of federal loan obligations.  The NCRA 
federal loan obligation was forgiven as part of SAFTEA-LU transportation reauthorization bill. 
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It is recommended that the Commission convene an Ad-Hoc committee after January 1, 2006 to 
review the future TCRP allocation needs presented in this report.  The goal of the Ad-Hoc 
committee should be to develop an allocation plan for use of Tribal gaming or FY 2006-07 
Proposition 42 revenues should these funds become available. 
 
 
PRIOR AND CURRENT YEAR REVENUES AND FY 2005-06 ALLOCATION NEEDS 
 
The TCRP includes 141 projects designated in legislation to receive a total of $4.909 billion 
from the State’s General Fund and Proposition 42 funds.  Through FY 2004-05, $1.403 billion 
had been appropriated to the Traffic Congestion Relief Fund (TCRF).  The FY 2005-06 State 
Budget included $968 million in new funding.  The funding included $678 million from 
Proposition 42 and $290 million from Tribal gaming compacts.  However, due to legal 
challenges associated with the Tribal gaming compacts, the timing and amount of receipt of 
these latter revenues is uncertain.  Therefore, $2.081 billion has been appropriated to the TCRF 
to date. 
 
The California Department of Transportation (Department) recommended limiting allocations to 
the initial $678 million provided by Proposition 42 (to be increased to $968 million upon receipt 
of funding from Tribal gaming compacts).  TCRP project allocation needs for FY 2005-06 were 
greater than this amount, therefore the Department recommended, and the Commission 
approved, the TCRP Allocation Plan and Criteria. The following illustrates how the $678 million 
from Proposition 42 funds will be allocated: 
 

• Ensure existing TCRP project allocations are funded - $79 million. 
• Reimburse completed TCRP projects that have an approved AB 1335 Letter of No 

Prejudice (LONP) - $116 million. 
• Allocate Phase 4 funding for TCRP projects that can have a FY 2005-06 construction or 

procurement contract executed within six months of the allocation - $483 million. 
 

To date, $483 million has been allocated to projects ready for construction.  Also, $102 million 
of the $116 million reserved for completed projects with LONPs has been allocated.  The 
remaining $14 million for completed projects with LONPs is expected to be allocated by the end 
of the year.  
 
 
OCTOBER 2005 TCRP PROGRESS REPORT 
 
The Department has reviewed and analyzed project information as supplied by the applicant 
agencies via the October 2005 Bi-annual Progress Report.  The results are presented in the 
remainder of this report, including a comparison of future revenues and allocation projections, a 
summary of financial management tools available to implement the program, and a status of 
projects that have received their full allocation of funds available from the TCRF. 
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Future Revenues and Allocation Needs: 
 
TCRP lead agencies provided estimated dates when project components would be ready for an 
allocation of funds.  A detailed listing of allocation needs is included in Attachment #1.  The 
following summarizes the TCRP future allocation needs: 

 
• Projects ready to go to construction in remainder FY 2005-06 - $374 million  
• Pre-construction phases ready to begin work in FY 2005-06 - $151 million. 
• Projects ready to go to construction in FY 2006-07 – $255 million. 
• Reimburse approved LONPs for projects scheduled to be completed in FY 2006-07 - $31 

million. 
• Non-construction phases ready to begin work in FY 2006-07 - $584 million. 
 

The following table illustrates the future allocation need of TCRP projects in relation to the 
amount of available revenue projected for the remainder of FY 2005-06 and during the course of 
the next three fiscal years and beyond.  The revenue projections are based on Proposition 42 
revenues and various loan repayments consistent with the assumptions in the 2006 State 
Transportation Improvement Program (STIP) Fund Estimate. 
 
         ($ x 1 million) FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 Beyond 

Future Revenue 
Amounts $290* $678 $1280 $389 $192

Proposed Future 
Construction  $374 $255 $296 $109 $325
Future LONP 

Reimbursement $0 $31 $180 $0 $184
Proposed Future  
Pre-Construction $151 $584 $97 $206 $37
Cumulative Total ($235) ($427) $280 $354 $0

* $290 million is potential revenue available from Tribal gaming compacts in FY 2005-06.    
 
Since projected allocation needs exceed available revenue, an allocation criteria and resulting 
priorities will be necessary to allocate funding that may become available to the TCRP projects 
in the remainder of FY 2005-06 and FY 2006-07.  Many TCRP projects rely on STIP funds.  The 
2006 STIP is currently under development.  Additionally, TCRP projects are included in a 
number of ongoing efforts that may affect transportation planning and priorities.  Strategies for 
GoCalifornia and the Goods Movement Action Plan are currently being developed.  When 
completed, these efforts will provide insight into statewide transportation priorities that should 
be considered for future TCRP project allocations. 
 
It is recommended that the Commission convene an Ad-Hoc committee after January 1, 2006 to 
review the future TCRP allocation needs presented in this report and establish allocation criteria 
based on regional priorities and plans resulting from the developing efforts listed above.  The 
goal of the Ad-Hoc committee should be to develop an allocation plan for use of Tribal gaming 
compact or FY 2006-07 Proposition 42 revenues should these funds become available.  
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FINANCIAL MANAGEMENT TOOLS 
 
A number of financial management tools are available to the Commission and TCRP lead and 
implementing agencies to maintain progress on projects when funds are insufficient to support 
allocations of new funds from the TCRF.  These tools are summarized in the following sections 
of this report. 
 
 
AB 1335 Letter of No Prejudice (LONP): 
 
Government Code Section 14556.33, established by Chapter 908 (AB1335) of the Statutes of 
2001, allows regional and local agencies to apply to the Commission for a LONP for the project. 
If approved by the Commission, the LONP allows the regional or local entity to expend its own 
funds for any component of the transportation project.  The agency will be reimbursed for it’s 
expenditure of funds upon allocation by the Commission when sufficient funds are available in 
the TCRF to make the allocation.   
 
Attachment #2 contains a list of LONPs approved by the Commission to date along with the 
schedule for completion and reimbursement of the project components under the approved 
LONP. 
 
Since the funds available for allocation are insufficient to support allocation needs for the 
remainder of FY 2005-06 and FY 2006-07, the Department recommends that the Commission 
continue to approve LONPs.  As required by Government Codes 14556.33.e (added by SB 66), 
the Commission shall review and potentially revise it LONP guidelines to assure that agencies 
are reimbursed in an equitable basis.  The review shall occur commencing with allocations made 
in FY 2006-07. 
 
 
Issue of Lapsing TCRP Funds: 
 
Section 3.3 of the TCRP Guidelines states allocated TCRP funds are available for expenditure and 
reimbursement for up to five years after the date of the allocation. 
 
TCRP funding is derived from Proposition 42.  However, this funding was partially suspended in   
FY 2003-04 and fully suspended in FY 2004-05 in response to the fiscal crisis experienced by the 
State at that time.  In response to the future availability of TCRP funds being in doubt, both 
applicant and implementing agencies decelerated the expenditure rate of some projects and, in 
some cases, suspended all activities pending future funds becoming available.  In FY 2005-06, 
Proposition 42 funds were restored and projects are once again proceeding.   
 
Initial allocations of TCRP funds were made beginning in September of 2000, and the unspent 
portions of those allocations began to lapse beginning in September of 2005.  Projects ready to 
continue will be at risk of further delays and incurring higher costs if these allocations set to lapse 
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are not reallocated.  Alternatively, TCRP funds allocated to projects not ready to proceed can be 
allowed to lapse with the intention to be reallocated at a future time when justified. 
 
To date, the Commission has approved reallocation requests for four TCRP projects that have 
provided satisfactory justification and evidence that extending the allocated TCRP funds was 
merited.  Conversely, three project allocations were allowed to lapse, providing $1 million in 
additional TCRP funds for Phase 4 construction allocation requests approved at the September 
2005 Commission meeting. 
 
The October 2005 Progress Report did not identify additional lapsing funds that will not be 
requested for re-allocation to the same project. 
 
 
Cash Management of Previously Existing Allocations: 
 
On September 25, 2003, the Commission approved Resolution G-03-14, the TCRP Cash 
Management Policy.  Amendments submitted under this policy, if approved by the Commission, 
allow applicant agencies to transfer the unspent allocation capacity from any component of one 
TCRP project to another higher priority project.   
 
Since the funds available for allocation are insufficient to support allocation needs for the 
remainder of FY 2005-06 and FY 2006-07, the Department recommends that the Commission 
consider cash management amendments when submitted by lead agencies. 
 
 
Project Savings: 
 
Government Code 14556.32 contains provisions regarding project savings.  If a project can be 
completed at a lower cost than expected, or if there is a decision to cease funding on a project, 
project savings shall be returned to the TCRF.  Once in the TCRF, the Commission has the 
authority to allocate the funds to another TCRP project. 
 
The only savings identified in the October 2005 Progress Report is the North Coast Rail Authority 
(NCRA) Project 32.8, fund repayment of federal loan obligations.  The NCRA federal loan 
obligations were forgiven as part of SAFETEA LU transportation reauthorization bill.  Since the 
funds are no longer needed for this purpose, the $5.5 million allocated constitutes a savings.  
There may be further savings as projects have been completed, but many agencies have not 
submitted their final close-out report reconciling project allocations against total expenditures. 
 
 
FULLY ALLOCATED AND COMPLETED PROJECTS 
 
A total of 87 projects have received allocated funds up to the amount authorized in the original 
TCRP legislation.  Forty-one of these projects are completed.  An additional five projects have 
been completed with allocation amounts less than the maximum authorized.  Attachment #3 
provides information on projects fully allocated and completed. 
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District County TCRP # Title Type
Existing 
Allocations  05/06  06/07  07/08  08/09  09/10 Beyond R/W CON PA&ED PS&E

4 ALA 1.1 BART to San Jose; Fremont to Warm Springs Extension Mass Transit 54,115$        57,318$            57,318$        
4 SCL 1.2 Bart to San Jose Mass Transit 45,000$        53,000$        345,567$       170,000$   246,327$      7,240$          315,000$      
4 ALA 2 Alternate Project; Aquire rail line for BART to San Jose Mass Transit 35,000$            35,000$           
4 ALA 4 Sunol Grade HOV Corridor- Northbound Capital Outlay 2,000$          2,500$          55,500$        1,000$             55,500$        1,500$          
4 SCL 7.2 CalTrain to Gilroy Mass Transit 27,730$        27,730$        
4 CC 12.1 Route 4 Study Mass Transit 2,000$          5,000$              5,000$          
4 CC 12.2 Hercules Train Station Project Rail 100$             350$                 350$             350$                350$             
4 ALA 12.3 I-580 Livermore Corridor studies and improvements Plan 2,300$          1,600$              -$                  3,100$          1,000$             3,100$          600$             
5 MON 14 Pajaro Yard and Rail Station Improvements Mass Transit 1,000$          3,842$          8,273$              6,885$          8,273$             6,885$          3,842$          
4 ALA 15 Route 24/Caldecott Tunnel Corridor Capital Outlay 15,000$        5,000$          5,000$          
4 CC 16.2 SR-4 East Widening from Loveridge to Somersville Capital Outlay 14,000$            14,000$        
4 MRN 18 Route 101 Novato Narrows Freeway Upgrade Capital Outlay 5,600$          15,400$        15,400$        
4 SF 19 Bay Area Water Transit System Mass Transit 150$             200$                 1,650$          1,650$          200$             
4 SF 22 Doyle Drive Replacement Capital Outlay 3,000$          6,000$          6,000$          
4 SM 23 Poplar, 25th, Linden Grade Separations Mass Transit 1,000$          11,000$            11,000$        
4 ALA 26 Livermore Valley Siding Mass Transit 1,000$              1,000$          
4 CC 27.2 Vasco Road ACE Parking Mass Transit 1,796$          1,204$          1,204$          
4 CC 28 BART Richmond Station Additional Parking Mass Transit 680$             4,320$              4,320$          
4 MRN 30 Implementation of commuter rail passenger service Mass Transit 7,700$          1,200$          28,100$         6,600$             1,200$          21,500$        
4 ALA 31 Route 580 eastbound HOV Lane Project Capital Outlay 7,000$          12,000$            12,000$        
1 HUM 32.3 NCRA; completion of rail line from Willits to Arcata Mass Transit 400$             100$                 500$             500$             100$             
1 HUM 32.4 NCRA; upgrade rail line to class II or III standards. Mass Transit 100$             1,000$              3,900$          3,900$          100$             900$             
1 HUM 32.5 NCRA; environmental remediation projects. Mass Transit 1,146$          1,250$              1,704$          1,704$          1,000$          250$             
1 HUM 32.7 NCRA; local match funds Mass Transit 1,800$              1,500$          150$             150$             
1 HUM 32.9 NCRA; long term stabilization. Mass Transit 10,000$            21,000$        21,000$        5,000$          5,000$          
7 LA 36 Los Angeles Eastside Transit Extension Mass Transit 45,000$        24,086$        24,086$        
7 LA 37.2 Los Angeles Mid-City Transit Improvements Mass Transit 11,000$        208,100$      208,100$      
7 LA 38.2 North-South Bus Transit Project Mass Transit 2,000$          3,000$          10,000$        85,000$        15,000$           70,000$        3,000$          10,000$        
7 LA 39 Route 405; add northbound HOV over Sepulveda Pass Capital Outlay 15,000$        60,000$            15,000$        30,000$           15,000$        30,000$        
7 LA 40 Route 10; add HOV lanes Capital Outlay 12,100$        21,000$        7,000$              49,900$        31,000$           39,900$        7,000$          
7 LA 41.2 HOV Lanes on Rte 5 from Rte 170 to Rte 118 Capital Outlay 9,825$          30,426$        30,426$        
7 LA 42.1 I 5 Widening - Orange County Line to Route 605 Capital Outlay 6,000$          5,000$              42,000$        56,000$        42,000$           56,000$        5,000$          
7 LA 42.2 Rte 5; widen Santa Ana Fwy to 10 lanes (SEG B) Capital Outlay 8,000$              8,000$          
7 LA 42.3 Route 5; widen Santa Ana Fwy to 10 lanes (SEG C) Capital Outlay 8,000$              8,000$          
7 LA 43 Orange County to Rte 605 - Interchange Capital Outlay 290$             33,460$        37,250$        33,460$           37,250$        
7 LA 46 Route 1; reconstruct intersection at Route 107 Capital Outlay 700$             1,183$          1,183$          
7 VEN 47 Route 101; California Street off-ramp in Ventura County. Capital Outlay 620$             14,380$        2,500$             11,000$        880$             
7 LA 49.2 Hollywood Intermodal Transportation Center; Facility Mass Transit 150$             5,000$              2,000$          5,000$             2,000$          150$             
7 LA 50 Rte 71 Expwy to Fwy Conversion (Rte 10 to Rte 60) Capital Outlay 4,405$          24,395$            1,200$          17,000$           1,200$          7,395$          
7 LA 51 NB Route 405/101 Connector Gap Closure Capital Outlay 8,200$          1,790$          11,010$        12,800$        
7 LA 52 Rte 405;  add HOV & auxiliary lanes Capital Outlay 9,648$          15,352$        25,000$        
7 LA 53 Automated Signal Corridors (ATSAC) Local Assistance 15,500$        500$             500$             
7 LA 54.2 Valley View Grade Separation @ BNSF Tracks Local Assistance 2,066$       13,234$         2,066$             13,234$        
7 LA 54.3 Alameda Corridor East; Pico Rivera Local Assistance 3,000$          1,400$              3,000$             1,400$          
8 SBD 55.1 Alameda Corridor East; Colton - Ramona Local Assistance 4,540$          3,000$          11,260$        3,000$             11,260$        
8 SBD 55.2 Alameda Corridor East;  Ontario Local Assistance 700$             2,857$              30,621$        225$                30,621$        2,632$          
8 SBD 55.3 Alameda Corridor East;  SANBAG Local Assistance 8,610$          25,450$            7,962$          33,412$        
8 SBD 57 Route 215; add HOV lanes Capital Outlay 25,000$            25,000$        
8 SBD 59 Route 10; Live Oak Canyon Interchange Capital Outlay 2,868$          330$             7,802$              330$                7,802$          
8 SBD 60.2 Route 15; southbound truck climbing lane Capital Outlay 9,140$          9,140$          
8 RIV 61 Route 10; reconstruct Apache Trail Interchange Capital Outlay 1,222$          4,478$              24,300$        1,800$             24,300$        678$             2,000$          

Project Totals by ComponantProject Totals by Fiscal Year

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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District County TCRP # Title Type
Existing 
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Project Totals by ComponantProject Totals by Fiscal Year

8 RIV 62 Route 91 HOV Lanes Capital Outlay 3,700$          16,300$        16,300$        
8 RIV 64.2 Route 91 Auxiliary Lane Capital Outlay 5,000$          5,000$          
11 SD 74.1 Pacific Surfliner; double track Rail 500$             9,300$          9,300$          
11 SD 74.2 Pacific Surfliner; LOSSAN Corridor EIS/EIR Rail 2,498$          6,062$              1,936$          4,126$          
11 SD 74.3 Pacific Surfliner; Maintenance Yard Rail 22,707$        22,707$        
11 SD 75.2 San Diego Transit Buses; acquire 85 low-emission buses Mass Transit 1,300$          7,700$          7,700$          
11 SD 77 Route 94; add capacity Capital Outlay 4,000$          6,000$              6,000$          4,000$          4,000$             6,000$          6,000$          
11 SD 80 Mid-Coast Balboa LRT Extension Mass Transit 1,300$          8,700$          1,300$          8,700$          
11 SD 82.2 Rtes 5/805; reconst. & widen Fwy IC Capital Outlay 6,000$          6,000$          
11 SD 83.1 Rte 15; add high-tech managed lane - Transit on I-15 Mass Transit 5,700$          23,100$        23,100$        
11 SD 83.2 Rte 15; add high-tech managed lane Capital Outlay 34,300$        6,900$          6,900$          
11 SD 84 New Rte52 Fwy-Rte125 to Cuyamaca-Wst end Capital Outlay 25,000$        20,000$            20,000$        
11 SD 85 Route 56; align freeway Capital Outlay 21,570$        3,430$          3,430$          
11 SD 87.2 Routes 94/125; build freeway connector ramps Capital Outlay 1,551$          536$             31,503$        25,629$     27,803$           25,629$        536$             3,700$          
11 SD 88.1 Route 5; realign freeway Capital Outlay 300$             7,000$          2,400$          2,400$             7,000$          
6 FRE 89 Route 99; improve Shaw Avenue Interchange Capital Outlay 1,600$          3,400$          1,400$             2,000$          
6 FRE 91 Route 180 - Clovis Ave to Temperance Ave Capital Outlay 12,561$        7,439$          7,439$          
6 FRE 92 San Joaquin Corridor; improve track & signals Rail 10,000$        10,000$        
6 FRE 94 Route 43; widen expressway Capital Outlay 525$             4,475$          2,075$          2,400$          
6 FRE 95 Route 41; auxiliary lane and improve ramps Capital Outlay 1,930$          450$             7,620$          10$                  7,620$          440$             
6 FRE 96 Friant Road; widen to four lanes Local Assistance 512$             9,488$          9,488$          
6 FRE 97.2 Operational Improvements on streets near CSU, Fresno Local Assistance 5,188$          398$                 398$             
6 FRE 98 Peach Avenue; widen to four-lane Local Assistance 600$             9,400$              2,200$             7,200$          
10 SJ 99.2 Capacity Improvements Rail 12,000$        12,000$        
5 SB 102.3 Route 101 access; Advanced Traffic Corridor System Local Assistance 82$               950$                 950$             
6 KER 103 Route 99; improve interchange Capital Outlay 1,900$          1,500$          4,600$              1,500$             4,600$          
10 MER 104 Arboleda Road Freeway Capital Outlay 4,413$          587$                 587$                
10 MER 105 Freeway Upgrade & Plainsburg Road I/C Capital Outlay 2,800$          2,200$              2,200$             
10 MER 106 Campus Parkway Local Assistance 1,440$          21,560$        1,010$             21,560$        430$             
10 SJ 108 Rte 5; add NB lane to fwy thru Mossdale "Y" Capital Outlay 761$             6,239$              6,239$          
10 STA 109 Route 132 Expressway Capital Outlay 608$             1,859$              1,143$          8,390$          1,859$             8,390$          1,143$          
10 STA 110 SR-132 West Widening Capital Outlay 500$             1,500$          1,500$          
6 KIN 111 Route 198 Expressway, Rte 43 to Rte 99 Capital Outlay 853$             13,123$        13,123$        
6 KIN 112 Jersey Avenue; widen from 17th Street to 18th Street Local Assistance 1,500$          1,500$          
6 KER 113 Route 46 expressway Capital Outlay 300$             29,700$            29,700$        
6 KER 114 Route 65; passing lanes & intersection improvement Capital Outlay 376$             2,121$              9,499$          827$                9,499$          1,294$          
3 SAC 115 South Sacramento Light Rail Project-Phase 2 Ext Mass Transit 4,000$          3,000$          63,000$        63,000$        3,000$          
3 SAC 116 Route 80 Light Rail Corridor; double-track Mass Transit 3,900$          21,100$        21,100$        
3 SAC 118 Sacramento Emergency Clean Air/Trans. Plan (SECAT) Local Assistance 42,400$        23,600$        23,600$        
6 KER 122 Expressway - Kern County line to Rte 190 Capital Outlay 2,200$          1,300$          1,300$          
3 SAC 126 Route 50/Watt Avenue interchange Capital Outlay 720$             1,080$          5,200$          5,200$          1,080$          
2 SHA 128 Airport Road; reconstruction and improvement Local Assistance 47$               200$             2,753$          200$                2,753$          
8 SBD 129 Route 62; utility undergrounding Capital Outlay 150$             240$             115$                 2,695$          115$                2,695$          240$             
4 ALA 141 Union City - Pedestrian Bridge over UP rail lines. Mass Transit 120$             1,680$              1,680$          
8 RIV 146 Construction of Palm Avenue Interchange. Capital Outlay 2,050$          7,950$              2,050$             7,950$          
11 IMP 148.1 Widen State Route 98 Capital Outlay 2,500$          6,400$          5,400$             1,000$          
5 SCR 150 Renovation or rehabilitation of Santa Cruz Metro Center. Mass Transit 200$             800$             800$                
4 ALA 156 Seismic retrofit for BART Local Assistance 8,470$          11,530$        11,530$        
4 NAP 157 Jamieson Canyon Capital Outlay 4,100$          2,900$              2,900$          
7 LA 158.2 Remodel the intersection Local Assistance 680$             595$                 595$             

TOTALS 504,082$      525,336$      838,850$          393,433$      314,154$      220,525$      138,111$      539,292$         1,355,326$   45,039$        490,752$      

Note: Total for Existing Allocations excludes allocations to projects not included in this list.
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District County TCRP # Title  Type 
 LONP Fund 

Source 
Approved 

LONP
Phase LONP 

Approved

Allocated 
Amount for 

LONP 
Liquidation

FY         
2005-06

FY         
2006-07

FY         
2007-08

FY         
2008-09

FY         
2009-10

FY         
2010-11

4 SCL 7.2 CalTrain to Gilroy Mass Transit Measure A 5,270$         Env, Design, 
ROW 

5,270$       

4 CC 12.2 Hercules Train Station Project Rail Local 
Redevelopment 
Funds

2,200$         Env, Design 2,200$       

4 SF 22 Doyle Drive Replacement Capital Outlay Prop K 6,000$         Design 6,000$       

4 SM 23 CalTrain Peninsula Corridor 
Grade Seperations

Mass Transit Measure A 3,000$         Design 3,000$       

4 ALA 27.1 Vasco Road Safety 
Improvements

Mass Transit Federal and Local 6,350$         ROW 6,350$       

4 ALA 27.3 Vasco Rd Safety & Transit 
Enhancement - Valley Center

Mass Transit Local Sales Tax 980$           Constr 980$                   

4 ALA 31 Route 580; construct EB & WB 
HOV lanes

Capital Outlay Regional Measure 
2

6,000$         Design   6,000$       

7 LA 33 Bus Transit; acquire low-
emission buses

Mass Transit MTA local and 
regional federal 

150,000$    Procurement 150,000$   

7 LA 36 Los Angeles Eastside Transit 
Extension

Mass Transit  Prop A & C, 
CMAQ, 5309 

166,914$    Constr 166,914$   

7 LA 37.2 Los Angeles Mid-City Transit 
Improvements

Mass Transit Local Prop C 25% 
Funds

14,000$      Env 14,000$     

7 LA 37.2 Los Angeles Mid-City Transit 
Improvements

Mass Transit Prop C 16,700$      Design 16,700$     

7 LA 38.1 East-West Bus Rapid Transit 
System

Mass Transit Local Prop C 98,000$      Constr 98,000$           

8 SBD 58 Route 10; widen freeway to 
eight-lanes

Capital Outlay Measure I 5,704$        Constr 5,704$       

8 RIV 63 Route 60; add seven miles of 
HOV lanes

Capital Outlay CMAQ 21,000$      Constr 21,000$     

11 SD 74.5 Pacific Surfliner - Encinitas 
Passing Track

Rail NCTD Capital 
Reserve Funds

3,288$        Constr 1,635$             

11 SD 74.6 Pacific Surfliner - Leucadia 
Blvd. Grade Separation

Rail General Funds 
from City of 
Encinitas

200$           Env 200$          

11 SD 74.7 Pacific Surfliner - Encinitas 
Grade-Separated Crossing

Rail General Funds 
from City of 
Encinitas

1,248$        Env 298$          950$          

6 FRE 97.2 Operational Improvements on 
streets near CSU, Fresno

Local Assistance University Funds 714$           Design, ROW 714$          

3 SAC 135 Rt 99/Sheldon Road 
Interchange

Capital Outlay Measure A 3,000$         Design 3,000$       

4 ALA 141 Union City - Pedestrian Bridge 
over UP rail lines.

Mass Transit  Union City 
Redevelpment 
Agency Funds 

200$           Design  $         200 

7 LA 152 Pasadena Gold Line transit-
oriented development

Mass Transit Private Developer 692$           Constr 692$                

7 LA 153 Pasadena Blue Line utility 
relocation

Mass Transit Private Developer 550$           Constr 550$                

Fiscal Year Total 101,857$        14,498$    30,684$    179,704$  -$          16,700$    166,914$  
Total LONPs approved to date 22

LONPs Approved  GRAND TOTAL 408,500$          
LONPs Liquidated Grand Total 101,857$           

LONP Repayment by Fiscal Year
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District County TCRP # Description Fully Allocated
Completed 

Projects
TCRF Fully 
Expended 

Projects Under 
Construction

4 SCL 3 Route 101; widen freeway from four to eight lanes-Bernal Road to Burnett Avenue. X X
4 SCL 5 Route 101; add northbound lane to freeway through San Jose, Route 87 to Trimble Road. X X X
4 SCL 6 Route 262; major investment study, Route 680 to Route 880 near Warm Springs. X X
4 SCL 7.1 CalTrain; expand service to Gilroy. X X
4 SCL 8 Route 880; reconstruct Coleman Avenue Interchange near San Jose Airport. X X X
4 ALA/SCL 9.1 Capitol Corridor; improve intercity rail line between Oakland and San Jose. Harder Road Overcrossing Project X X
4 ALA 9.2 Capitol Corridor; Emeryville Station track and platform improvements X X
4 ALA/SCL 9.4 Capitol Corridor; Oakland to San Jose intercity track improvements. X X
4 Bay Area 10 Regional Express Bus; acquire low-emission buses.  In nine counties. X X
4 Bay Area 11 San Francisco Bay Southern Crossing; complete feasibility and financial studies for new San Francisco Bay crossing (new bridge, X
4 SF/SJ/SM/SCL 13 CalTrain Peninsula Corridor; acquire rolling stock, add passing tracks, and construct pedestrian access structure at stations. X X
4 CC 16.1 Route 4; widen freeway to eight lanes from Railroad through Loveridge Road. X X
4 MRN 17 Route 101; add reversible HOV lane through San Rafael. X X
4 SF 20.1 San Francisco Muni Third Street Light Rail. Initial Operating Segment X X
4 SF 20.2 SF Muni 3rd St Light Rail; extend 3rd St line to Chinatown (tunnel).  City & Co of SF. X
4 SF 21 San Francisco Muni Ocean Avenue Light Rail. X X
4 SOL 24 Vallejo Baylink Ferry; expand Baylink Vallejo-San Francisco service. X X
4 SOL 25.1 I-80/I-680/Route 12 Interchange in Fairfield Major Investment Study/Corridor Study. X X
4 SOL 25.2 I-80/I-680/Rte 12 IC in Fairfield; 12 interchange complex in 7 stages (Stage 1).  North Connector X
4 SOL 25.3 I-80/I-680/Rte 12 IC in Fairfield; 12 interchange complex in 7 stages (Stage 1). X
4 ALA/CC 27.3 Vasco Road Safety & Transit Enhancement Project-Parking Structure for VC Project. X X
4 ALA/CC 29 AC Transit; buy two fuel cell buses and fueling facility for demonstration project. X X
1 HUM 32.1 North Coast Railroad; repair and upgrade track.  Subparagraph (a)(2) defray administrative costs. X X
1 HUM 32.2 North Coast Railroad; repair and upgrade track.  Sub-paragraph (b) completion of rail line from Lombard to Willits. X X
1 HUM 32.6 North Coast Railroad; repair and upgrade track.  Sub-paragraph (f) debt reduction. X X
1 HUM 32.8 North Coast Railroad; repair and upgrade track.  Sub-paragraph (h) fund repayment of federal loan obligations (Q-fund). X X
7 LA 34 Blue Line to Los Angeles; new rail line Pasadena to Los Angeles. X X
7 LA 35.1 Pacific Surfliner; triple track intercity rail line add run-through-tracks thru LA Union Station X
7 LA 35.2 Pac Surf, triple track & Union Station (Triple Track BNSF line) X
7 LA 35.3 Pacific Surfliner; fifth lead track at Los Angeles Union Station. X X
7 LA 37.1 LA Mid-City Transit Imp; Build Bus Rapid Transit system or Light Rail Transit X
7 LA 38.1 Los Angeles - San Fernando Valley Transit Extension. X X
7 LA 41.1 Rte 5; add HOV lanes on Golden St Fwy thru San Fernando Valley, Rte 170 to Rte 14  (SEG 2 Rte 118 to Rte 170). X  X
7 LA 44 Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard Overpass. X X
7 LA 45 Route 710; complete Gateway Corridor Study, Los Angeles/Long Beach ports to Route 5. X X
7 LA/VEN 48 Route 101; corridor analysis and PSR to improve corridor from Route 170 to Route 23 in Thousand Oaks. X X
7 LA 49.1 Hollywood Intermodal Transportation Center; intermodal facility at Highland  & Hawthorne Ave in City of LA.-- ATCS X
7 LA 54.1 Alameda Corridor East; build grade separations on Burlington Northern-Santa Fe and Union Pacific Railroad lines. X X
7 SBD 56 Metrolink; track and signal improvements on Metrolink; San Bernardino line. X X

SBD 60.1 Route 15; southbound truck climbing lane. X X
8 RIV 62.1 Route 91; add HOV lanes through downtown Riverside. X X

RIV 64.1* Route 91; Green River Interchange X
12 ORG 70.1 Route 22; add HOV lanes on Garden Grove Freeway, Route I-405 to Route 55 in Orange County – Construction of soundwalls . X X
12 ORG 70.2 Route 22; add HOV lanes on Garden Grove Freeway.  Construction of the HOV widening and auxiliary lanes. X X
12 ORG 73 Alameda Corridor East; (Orangethorpe Corridor) build grade seps on BNSF line. X
11 SD 74.4 Pacific Surfliner; double track intercity rail line within San Diego County - Track & signal improvements at Fallbrook) X X
11 SD 74.5 Pacific Surfliner; double track intercity rail line within San Diego County - Encinitas Passing Track X
11 SD 74.8 Pacific Surfliner; O'Neil to Flores double track X
11 SD 75.1 San Diego Transit Buses – Acquire CNG buses, purchase three fueling facilities, and expand one fueling facility. X X
11 SD 76 Coaster Commuter Rail; acquire one new train set to expand commuter rail. X X
11 SD 76.1 Coaster Commuter Rail; acquire one new train set to expand commuter rail. X
11 SD 78 East Village access; improve access to light rail from new in-town East Village development. X X
11 SD 79 North County Light Rail; build new 20-mile light rail line from Oceanside to Escondido. X X
11 SD 81 San Diego Ferry; acquire low-emission high-speed ferryboat for new off-coast service. X
11 SD 82.1 Route 5/805; reconstruct and widen freeway interchange –  Reconstruction of the I-5/805 Interchange. X X
11 SD 86 Route 905; Build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry. X X
11 SD 87.1 Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove. X X

* Project 64.1 being completed with other funds.  TCRF reallocated to another project.  Project #119.1 was completed with other funds and TCRF funds were reallocated to Project #118, SECAT.
** Project 102.2 is deleted and replaced with 102.3.
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11 SD 88.2 Rte 5; realign fwy at Virginia Ave, approaching San Ysidro Port of Entry to Mexico X
6 FRE 90 Rte 99; widen fwy to 6 ln, Kingsburg to Selma X
6 FRE 93 Rte 180; complete envl studies to extend Rte 180 w. fr. Mendota to I-5 X
6 FRE 97 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    X X
6 FRE 97.1 Op imps on Shaw Ave, Chestnut Ave, Willow Ave, & Barstow Ave near CSU, Fresno    X
6 SJ 99.1 San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line in seven counties.  CALWA to BOWLES X X
6 SJ 100 San Joaquin Valley Emergency Clean Air Attainment Program; incentives for the reduction of emmissions. X X
5 SC 101 Santa Cruz Metropolitan Transit District bus fleet; acquisition of low-emission buses. X X
5 SB 102.1 Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System. X X

SB 102.2** Route 101 access; State Street smart corridor Advanced Traffic Corridor System (ATSC) technology – Outer State Street Signal System.  X
10 SJ 107 Widen freeway to 6 lanes, Tracy to I-5 X
3 SAC 117 Folsom Light Rail; extend light rail tracks from 7th Street and K Street to the Amtrak Depot in Sacramento, and extend Folsom light rail.  X X
3 SAC 119.1* Convert Sacramento Regional Transit bus fleet to low emission and provide Yolobus service by the Yolo County Transportation District.  X
3 SAC/YOL 119.2 Convert Sac Regional Transit bus fleet to low emission & provide Yolobus service by  Yolo County Transportation District. X
6 KER 121 Metropolitan Bakersfield System Study; to reduce congestion in the City of Bakersfield. X X

11 SD 123 Oceanside Transit Center; parking structure X X
4 SCL 127 Route 85/Route 87; interchange completion; addition of two direct connectors. X X
3 SAC 133 Feasibility studies for grade separation projects for Union Pacific Railroad at Elk Grove Boulevard and Bond Road. X X
3 SAC 134 Route 50/Sunrise Boulevard; interchange modifications. X X
6 KIN/TUL 138 Cross Valley Rail; upgrade track from Visalia to Huron. X X
4 SF 139.1 Balboa Park BART Station; phase I expansion - BART Project Improvements. X X
4 SF 139.2 Balboa Park BART Station; phase I expansion - Historic Geneva Office Building. X X
6 TUL 140 City of Goshen; overpass for Route 99. X X
4 ALA 141 Union City; pedestrian bridge over Union Pacific rail lines. X
7 LA 142 West Hollywood; repair, maintenance, and mitigation of Santa Monica Boulevard X X
4 SF/MRN 144 Seismic retrofit of the national landmark Golden Gate Bridge. X X
7 LA 145 Construction of a new siding in Sun Valley between Sheldon Street and Sunland Boulevard. X X

11 IMP 148.2 Route 98; widening of 8 miles between Route 111 and Route 7 from 2 lanes to 4 lanes. X X
5 SC 149 Purchase of low-emission buses for express service on Route 17. X X
7 LA 151 Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System. X X
7 LA 152 Pasadena Blue Line transit-oriented mixed-use development. X X
7 LA 153 Pasadena Blue Line utility relocation. X X
7 LA 154 Route 134/I-5 interchange study. ($100,000). The lead applicant is the department. X X
7 LA 158.1 Remodel the intersection of Olympic Boulevard, Mateo Street, and Porter Street. X X
4 SON 159 Steele Lane interchange, redesign and construction X

TOTAL NUMBER OF PROJECTS 88 45 9 20

* Project 64.1 being completed with other funds.  TCRF reallocated to another project.  Project #119.1 was completed with other funds and TCRF funds were reallocated to Project #118, SECAT.
** Project 102.2 is deleted and replaced with 102.3.
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